
Scheduler Plus 
for IBSWIN 

(Version 12.XX)  

 
Expanded User Guide  

 

 
 

 
 

Pharaoh Information Services, Inc. 
 

Phone:  (949) 296-0560  
Fax:  (949) 296-0567  

 

www.IBSWIN.com 



IBSWIN – Scheduler Plus User Guide  

  2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Suite 240,  15707 Rockfield Blvd, Irvine,  CA   92618 
Phone: (949) 296-0560  ····   Fax: (949) 296-0567 

 
Departmental E-mail Contacts: 

Sales: sales@thepharaoh.com 
Customer Support: support@thepharaoh.com  

General Information and Assistance: info@thepharaoh.com  

 
Visit our website for free software updates, FAQ’s, full customer and technical support,  

and the latest developments in our IBSWIN line of software. 
 

www.IBSWIN.com  

This manual and any examples contained herein are provided "as is" and are subject to change without notice. Pharaoh 
Information Services, Inc. and Davis Technologies Company make no warranty of any kind with regard to this manual, 
including, but not limited to, the implied warranties of merchant ability and fitness for a particular purpose.  Pharaoh Information 
Services, Inc. or Davis Technologies Company shall not be liable for any errors or for incidental or consequential damages in 
connection with the furnishing, performance, or use of this manual or the examples herein.  The software described in the 
documentation is furnished under license agreement or nondisclosure agreement.  The software may be used or copied only in 
accordance with the term of the licensing agreement. 
 
IBSWIN – Scheduler Plus User Guide 
 
Copyright �  2001 - 2006  Pharaoh Information Services, Inc. 
 
All rights reserved worldwide 
 
Document No. IBS-8.7-061299-SP 
 
Printed and bound in the United States of America 
 
Restricted Rights: Use, duplication, or disclosure by the US. Government is subject to restrictions as set forth in subparagraph 
(c)(l)(ii) of the Rights in Technical Data and Computer Software clause of DFARS 2252.227-7013 or subparagraph (c)(l) and (2) 
of the Commercial Computer Software Restricted Rights at 48 CFR 52.227-19. 
 
IBS for Windows and IBSWIN are trademarks of Pharaoh Information Services, Inc. All other product names and any 
registered and unregistered trademarks mentioned in this manual are used for identification purposes only and remain the 
exclusive property of their respective owners. 
 
All other product names are copyright and registered trademarks/trade names of their respective owners. 
 



IBSWIN – Scheduler Plus User Guide  

  3 

 

Table of Contents 
 

 
Introduction                                                                                                           5 
 

 
 Construction Scheduling Setup                                                         7 
 

  Define the Working Schedule                            7 
  Setting up the Lots       7 
  Setting up the Construction Stages     7 
  Tailor ing the Construction Stages for  each Phase   8 

 
Processing & Maintaining a Schedule                                                        10 
 

Enter ing the Lot Star t Dates     10 
Maintaining Actual Completion Dates    10 

 
Scheduling Reports                                                           11 

 
 

 



IBSWIN – Scheduler Plus User Guide  

  4 



IBSWIN – Scheduler Plus User Guide  

  5 

Introduction 
 
Scheduler Plus is designed to keep scheduling simple. First, it is very easy to set-up the original schedule. 
And, more importantly it is even easier to update the ongoing schedule on a daily or weekly basis. Unlike 
generic scheduling software, it is designed specifically for residential builders. As a result, much of the 
complex set-up procedures have been eliminated. The reports are designed by and for construction 
managers and provide simple and concise information on each home under construction. And what makes 
it even more valuable to your company is the integration with the other IBSWIN modules.  
 

 
 
Plotting of each lot and plan/elevation 

Provides for easy and fast set-up of your lot information. Supports both predetermined 
construction sequence set-up, as well as lot by lot scheduling. 

 
Calendar Set-up 

Easy calendar set-up allows you to determine your non-working days. Provides for both standard 
(Saturday/Sunday) non-working days and other holidays. 
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Master Schedules 

Provide for one time definition of standard construction tasks. Allows you to easily tailor the 
master schedule for each specific phase. 

 
Unlimited Task Definition 

Depending on the complexity of the product type you are building, you can set up as many tasks as 
required. Certain tasks can be flagged as "milestone" tasks for management reporting purposes. 

 
Easy Working Schedule Generation 

Initial generation of the "working schedule" is fast and easy. Just tell the system the lots you want 
to schedule, the master schedule you want to use, and the day you want to start construction. 

 
Simplified Schedule Updates 

On a daily basis actual task completions can be recorded. In seconds, the system provides revised 
schedule dates for the remaining tasks on a lot by lot basis. 

 
Reporting the way you want to see it 

The Scheduler Plus system provides many reporting options. You can "condition" the output to 
print only what you want to see. For example, print only the tasks that affect the plumbing 
contractor for all the lots. 

 
Scheduler Plus will provide your construction department with a valuable tool to communicate to 
management construction status in a fast, efficient manner. In addition, by interfacing with the other 
IBSWIN Modules, sales option cut-off problems can be greatly reduced. 
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Construction Scheduling Setup 
 
The Construction Scheduling (Scheduler Plus) module provides a very simple way of setting up an initial 
schedule by each home and then updating it on a regular basis.  It is designed for production builders that 
want to track multiple homes with multiple construction stages.  It allows you to design your construction 
stages by product type (phase), and assumes that each of your construction stages are on the critical path 
and that each stage is dependent on the prior stage.   
 
By keeping the scheduling assumptions simple, we are able to provide a link to the options system so that 
critical options cut-offs can be tracked in real-time.  It provides immediate feedback to the options 
ordering staff as to the stage of construction and whether specified options can still be ordered at the 
standard price.  It also provides an excellent working Construction Schedule report that provides an 
updated status of all the homes under construction. 

 
Defining the Working Schedule  
 
Step number one is to set up your working schedule. This is done under the Setup: Company Config: 
Edit.  This step involves eliminating the non-working days from the schedule.  
  

Choose the ConSched tab and then the select the Holidays button and 
indicate all the holidays that you like to eliminate from the working 
schedule.  In addition, if you want to include Saturdays and Sundays in 
your working schedule, check the Construction Works Sat & Sun box on 
the above screen. The system default will eliminate Saturdays and 
Sundays from the schedule. 

 
Setting Up The Lots  
 
To set up the lots to include in the schedule you must have your basic Common DataBase Files set up 
and operational. These can be specifically found on pages 10-12 in the general set-up manual which focus 
on setting up Phases & Sequence Sheets. 
 

Note: When setting up your Sequence Sheets you must have an alphanumeric numbering system with leading zeros in the 
Seq column.  These numbers must be entered correctly for the scheduling to work properly. If you are a non-spec builder  
leave the sequence number field blank and enter them later as the construction starts for each lot. 

 
Setting Up the Construction Stages  
 
The next step is to define all the construction stages that you will potentially use for each product type 
being built. These construction stages are set up in the system to provide a simple scheduling system. 
Each cutoff stage must be entered in the order of construction and be part of the schedule critical path. 
This screen sets up the global construction stages. Using this list each phase can then be set up with 
individual days to complete for each cutoff stage (see next section).  
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The construction stages play a major part in option 
and flooring ordering to advise the designer when 
options selections need to be completed. 
Construction Stages can easily be found under 
Setup: Construction Stages and usually comes 
with a default customizable list. 
 
Select New to add stages that will be added in 
sequence by the Stage Number. We recommend 
that you setup each construction stage with the 
Stage Num in increments of 10 to allow for any 
additional construction stages to be added at a later 
date if necessary. Remember: This global list must 
be in order of construction. You can also create a 
Sub Task under any construction stage that you have selected. These are identifiable as being blue. Each 
subtask will be assigned a Sub Task number automatically and will increase incrementally as each subtask 
is added to a construction stage. Use the Delete button to remove any stages not required. The Pr int 
button will either print or display a list of the stages entered. Use Save to save any changes and Exit to 
close the window without saving.  This is the master list of the stages to be used for all project/phases.  
The next step will be to tailor this master list for each project/phase. 
 

Note: Phases which have both single and double story houses will need to be divided into 2 phases in order to be able to 
create an accurate construction schedule and critical path. 

 
Tailoring the Construction Stages for each Phase  
 
Tailoring the master list is done by selecting 
Scheduling: Schedule Days To Complete where 
you will first need to select the phase that you are 
building the schedule for. Or alternatively you can 
access this from the Const Stages button in the 
Phases setup screen (Setup: Inventory: Phases).  
 
The Days to Complete screen displays the master 
list of Construction Stages (tasks) from the global 
list you setup previously (see above). Here will 
now enter the number of working days required to 
complete each task.  If a specific task is not going 
to be used for this phase leave the number of days 
at 0 and this task will not be included in the schedule for this phase. As an alternative there is a column 
called (Actual) Cutoff Date which allows you to enter a specific cut-off date for options cut-offs and will 
override the calculated schedule date for cut-offs.  If you want a simple way to enter cut-off dates without 
using the full scheduling capabilities, this is your alternative however these cutoff dates will remain the 
same for each lot throughout the phase.   
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The Copy Schedule button allows you to copy a schedule from the current phase to another.  
 
The Milestone column is used as bookmark or flag point to highlight specific stages in the construction of 
a phase that requires special attention. This will allow you to printing various versions of certain 
scheduling reports showing only the milestone tasks. This comes in handy for management reports to 
focus in on specific stages during construction. It will also reduce the size of the reports which can get 
very long.  
 

The Trade column is used to assign each stage to a specific trade. This will allow you to print a 
scheduling report for specific trades or subcontractors.  
 
Once completed you can either Save your changes or Exit without saving your changes.  The Pr int button 
will either print or display the Scheduled Construction Stages report. This will display the information 
entered into this screen. 
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Processing & Maintaining a Schedule 
 
After the initial setup as outlined in the previous pages the actual maintenance of the Construction 
Schedule is very simple and consists of two main functions. The first is to enter the actual start dates for 
each lot and the second to enter the actual dates for each construction stage to ensure that your schedule is 
up to date. Each of these are outlined below. 
 
 

Entering the Lot Start Dates  
 
Once you have tailored the Construction Stages to the 
specific phases that you are building you now ready to enter 
the Lot Start Dates.  This is found under Scheduling: Lot 
Star t Dates.  Again, you will select the phase that you are 
working on. The lots previously setup for this phase will be 
displayed.   
 
Simply enter the starting construction date for each lot and 
this will automatically create the schedule for each lot. The 
Schedule Var iances button allows you to change the 
number of days to complete a construction stage for a 
specific lot. This may be necessary if there are lot specific 
delays or changes to the schedule. Simple select the New 
button and choose the affected construction stage and enter the number of days variance. Any additional 

Notes or explanation can also be added. Hit exit to save and 
return to the main lot start dates screen. 
 
Once all entries have been completed use the Save button to 
save your changes and exit this screen or the Exit button to exit 
without saving your changes. The Pr int button is used to print 
out a lot sequence list and the Revs button allows you to enter 
lot revision notes if required. 
 

 

Maintaining Actual Completion Dates 
 
The scheduling system is a dynamic system that allows you to have construction enter actual completion 
dates for each construction stage if desired.  By doing this, the scheduling system will revise the schedule 
for all the remaining tasks in the schedule. It will always keep track of where you are on each home 
relative to the original estimated schedule. To update the schedule actuals, select Scheduling: Update 
Schedule Actuals. Next choose the phase that you will be updating and whether or not you want the 
original estimated start date to be displayed and the screen on the following page will appear. 
 

Note: Only the critical path items are affected by the actual dates entered. The subtasks (in blue) do not change. 
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For each Stage, enter the Act (actual) or Est (estimated) date where required for the all following dates for 
each future stage to recalculate.  Pressing F9 with the cursor in any of the date fields will automatically 
insert today’s date. Any Milestone Tasks will appear in red and the Sub Tasks in blue. Each lots are 
indicated is indicated at the top and is it’s own column so that you can update all the lots from this one 
screen.  Use the Save button to save your changes and exit this screen or use the Exit button to exit 
without saving.  The Pr int button is used to print the Construction Schedule (as described below) 
however please make sure 
that you Save your 
information before doing so.  
The Notes button provides a 
way of adding notes to the 
construction schedule report. 
(eg: rain delays, labor 
problems, etc). 
 
That is basically all there is 
to setting up and maintaining 
the schedule for each phase 
of construction. By keeping it 
simple, we make it easier for 
you.  
 
 

 
Scheduling Reports 
 
Print Construction schedule 
 

To print the initial estimated construction schedule for each lot select Scheduling: Pr int Construction 
Schedule and select the phase. If choose to print by trade then the construction schedules for the selected 
trade will appear. The other options associated with this print button are self explanatory. You can also 
print the schedule to an Excel 
Spreadsheet. 
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Print Project Summary Schedule 
 

This report lists your lots by phase 
and provides the start date along 
with the estimated completions 
date and the number of days that 
you are either over or under.  
 
 
 
 
 
 
 
 
 
 
 
 
Print Construction Efficiency Report 
 

This report is a custom report similar to the Project Summary Schedule except for some additional 
columns that have been added. It is recommended that you use the Project Summary Report as the 
additional columns will not display anything. 
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